



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 16, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 21 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **ULYSSES C. LLADO, Nueva Ecija 2nd District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS: 292003020402533			
Brgy. Palomaria, Bongabon, Nueva Ecija	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/ Improvement of Digmala River Control, Palomaria Section, Brgy. Palomaria, Sta. 2+496.22 - Sta. 4+161.22, Bongabon, Nueva Ecija,	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/ Improvement of Digmala River Control, Palomaria Section, Brgy. Palomaria, Sta. 2+496.22 - Sta. 2+944.22 , Bongabon, Nueva Ecija,	1,656 Lm	896 Lm
			Unit Cost: P27.82T/Lm	Unit Cost: P51.42T/Lm
	(Rehabilitation / Major Repair of Flood Control Structure)	(Rehabilitation / Major Repair of Flood Control Structure)	Allocation: PhP 46.070M	Estimated Cost: PhP 46.070M

Justification: The original physical target of 1.656 Lm is reduced to 896 Lm due to the change in design of structure to be constructed at 6-layers instead of 4-layers gabion type slope protection works. The change in design is necessary to attain more stable structure to serve the purpose. This decrease in the physical target resulted to an increase in the unit cost from P27.82T/Lm to P51.42T/Lm based from the approved Plans, Detailed Unit Price Analysis (DUPA) and Program of Works (POW).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. TRINIDAD
Senior Undersecretary
Office in Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/SGM/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04911