



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 29, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 11 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:

| Location | Project Description | | Physical Target / Cost | |
|--|--|--|------------------------|-----------------|
| | as per GAA | as modified | per GAA/Original | as modified |
| | UACS:292004020100485 | | | |
| Brgy. Popolon, Palayan City, Nueva Ecija | Locally-Funded Projects, LIP – Flood Control and Drainage – Flood Control Structures/Facilities Construction/Maintenance of Flood Control Mitigation Structure and Drainage System Pampanga River Control, Brgy. Popolon, Palayan City, Nueva Ecija | Locally-Funded Projects, LIP – Flood Control and Drainage – Flood Control Structures/Facilities Construction/Maintenance of Flood Control Mitigation Structure and Drainage System Pampanga River Control, Brgy. Popolon, Palayan City, Nueva Ecija (Construction of Flood Mitigation Structure) | - | 513.00 Lm |
| | | | Unit Cost: | Unit Cost: |
| | | | - | P97.47 Lm |
| | | | Allocation: | Estimated Cost: |
| | | | Php 50M | Php 50M |

Justification: Identification of physical target of 513.00 Lm based on the conducted actual site assessment/verification. The derived unit cost of P97.47 per l.m. is based from the Approved Plans, Detailed Unit Price Analysis (DUPA) and Program of Works (POW).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04821