



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

June 8, 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
 Secretary  
 This Department

This refers to the memorandum dated 05 June 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing their request for approval of **Modification** of the project under FY 2018 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100068000 Project ID: P00230210LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Clark-Bamban-Capas Access Road leading to Clark City (Section I), Capas, Tarlac			Clark-Bamban-Capas Access Road leading to Clark City (Section I), Capas, Tarlac		
Type of Work / Physical Target	Unit Cost	Allocation	Type of Work / Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Concrete Road / 18.00 lane-km	₱ 9.650 M / lane-km	₱ 173.700 M	CW-1 Construction of Concrete Road/ 1.508 lane-km	₱ 115.18568 M / lane-km	₱ 173.700 M
EAO		₱ 6.300 M	EAO	-	₱ 6.300 M
Total		₱ 180.00 M	Total		₱ 180.00 M

**Justification:**

The modification is hereby sought due to the following reasons;

- Physical target for CW-1 is significantly decreased since the proposed alignment for the identified section will be constructed to provide complete features (i.e. lay-bys/shoulders, bike lane, and side walk). Construction of the said section would entail significant increase in unit cost per lane-km limiting the physical target that can be accomplished.
- Increased Unit Cost is attributed to the increase in quantities for Item 104(1)a – Embankment from Roadway Excavation (Common Soil) and Item 104(2)a – Embankment from Borrow (Common Soil) which constitutes 61.93% of the total direct cost of the Project.

Based on our evaluation, the submitted request for modification of the said project is in order,  
hence, approval hereof is recommended.

  
**DIMAS S. SOGUILON**

Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**

Secretary

2.4 aap/AVS/ERP/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN8G02493