



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 13, 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 12 April 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing their request for approval of **Modification** of the project under FY 2018 General Appropriations Act (GAA), to wit;

As per GAA/Original		Project Description				As Modified	
UACS No.310201100079000 Project ID: P00201203LZ		OO-1: Ensure Safe and Reliable National Road System Network Development Program Road Widening Primary Roads				OO-1: Ensure Safe and Reliable National Road System Network Development Program Road Widening Primary Roads	
Daang Maharlika (LZ) incl. ROW K0047 + 508 - K0052 + 592		Daang Maharlika (LZ) incl. ROW K0047 + 508- K0047 + 973, K0047 + 989 - K0048 + 770, K0048 + 786 - K0050 + 437, K0050 + 453 - K0050 + 652, K0050 + 662 - K0052 + 592					
Type of Work / Physical Target	Unit Cost	Allocation	Type of Work / Physical Target	Unit Cost	Estimated Cost		
CW-1- Road Widening / 10.174 ln. km.	₱ 10.801M /ln. km.	₱ 109,888M	CW-1- Road Widening / 10.058 ln. km.	₱11.879M /ln. km.	₱ 119.476M		
ROW - ROW Acquisition / 25,435 sq.m.	₱1.447T /sq.m.	₱36.817M	ROW - ROW Acquisition / 25,435 sq.m.	₱1.071T /sq.m.	₱27.229M		
EAO		₱5.321M	EAO	-	₱5.321M		
Total		₱ 152.026M	Total		₱ 152.026M		

Justification:
The modification is hereby sought due to the following reasons;

- Minor decrease in physical target due to identified sections within the specified limits which are already constructed by the District Engineering Office.
- Increase in unit cost based on the approved POW and DUPA with reference to the current Construction Materials Price Data.

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

DIMAS S. SOGUILON

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V& CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02152