



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 27, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 April 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing their request for approval of **Modification** of the project under FY 2018 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100040000 Project ID: P00201122LZ					
OO1: Ensure Safe and Reliable National Road System Network Development Program - Construction of Missing Links / New Roads			OO1: Ensure Safe and Reliable National Road System Network Development Program - Construction of Missing Links / New Roads		
Capas - Botolan Road, incl. Slope Protection, Tarlac			Capas - Botolan Road, incl. Slope Protection, Tarlac		
Type of Work / Physical Target	Unit Cost	Allocation	Type of Work / Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Gravel Road/ 8.571 lane Km	₱ 16.888M /lane Km	₱ 144.750M	CW1 - Construction of Concrete Road/ 13.8704 lane Km	₱ 15.5458M /lane Km	₱ 215.627M
CW2 - Construction of Concrete Road/ 5.655 lane Km	₱ 16.886M /lane Km	₱ 95.492M	CW2 - Construction of Road Slope Protection Structure/ 9,698.90 sq.m	₱ 7.6166T /sq.m	₱ 73.873M
CW3 - Construction of Road Slope Protection Structure/ 5,104.50 sq.m	₱ 9.65T /sq.m	₱ 49.258M	-	-	-
EAO	-	₱ 10.50M	EAO	-	₱ 10.50M
Total		₱ 300.00M	Total		₱ 300.00M
Justification: This project modification is sought due to the following reasons; <i>to Concrete Road</i> <ul style="list-style-type: none">Deletion of CW1- Construction of Gravel Road. It is necessary to provide more durable road structure which is concrete road.As per actual survey, Plans and Program of Works, the construction of concrete road of 5.655 In km increase to 13.8704 In km. It includes the prioritized sections and maximized the usage of allotted funds.Slope protection component is necessary to stabilize the cut slope of the mountain.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

