



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 13, 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 12April 2018, of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing their request for approval of Modification of the project under FY 2018 General Appropriations Act., (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.320101100320000 Project ID: (((P002232701Z))					
OO-2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems			OO-2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction/Rehabilitation of Eroded Pampanga River Bank (San Jose, San Simon and Sucad, Apalit Section), Pampanga			Construction/Rehabilitation of Eroded Pampanga River Bank (San Jose, San Simon and Sucad, Apalit Section), Pampanga		
Type of Work / Physical Target	Unit Cost	Allocation in P'000	Type of Work / Physical Target	Unit Cost	Estimated Cost
EAO		₱7.00M	EAO	-	₱7.00M
CW-1 (Construction of Flood Mitigation Structure) / 285 l.m.	₱677.19T/ l.m.	₱193.00M	CW-1 (Construction of Flood Mitigation Structure) / 371.75 l.m.	₱519.17T/ l.m.	₱193.00M
Total		₱200.00M	Total		₱200.00M
Justification: This modification is sought due to the following reasons; 1. As per actual survey, plans and program of works, the physical target increased from 285 l. m. to 371.75 l. m. in order to include prioritize section and maximize the usage of allotted funds. 2. Decrease in unit cost is based on the approved POW and DUPA with reference to current Construction Materials Price Data.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V& CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02153