



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

04 JUN 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully forwarded is the letter dated April 4, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH - REGION XIII, favorably endorsing the request for Project Modification of Surigao Del Norte 2nd District Engineering Office under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201293000 Project ID: P00258535MN					
Local Program Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Gravelling of Barangay Road (along Jct. Gen. Luna-Catangnan Road to Brgy. 5), Dapa, Surigao del Norte			Local Program Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Gravelling of Barangay Road (along Jct. Gen. Luna-Catangnan Road to Brgy. 5), Gen. Luna, Surigao del Norte		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Allocation (P)
CW-1-Construction of Concrete Road 0.50 Lane Km	6,860,000.00/Lane Km	3,430,000.00	CW-1-Construction of Concrete Road 0.340 Lane Km	10,088,235.29/Lane Km	3,430,000.00
EAO	-	70,000.00	EAO	-	70,000.00
	Total:	P 3,500,000.00		Total:	P 3,500,000.00
Justification: Modification is requested due to the following: <ul style="list-style-type: none"> ➤ Change in location since the barangay road specified in AIP is in the municipality of Gen. Luna and not in the municipality of Dapa. ➤ Reduction of physical target from 0.50 lane-km to 0.340 lane km due to large volume of earthworks & drainage and slope protection structures which constitutes 75.05 % of the budget allocation. The 75.05% high cost is also in view of the following. <ol style="list-style-type: none"> 1. Unavailability of fine and coarse aggregates in the locality/ district. 2. Triple handling of fine and coarse aggregates from Anao- aon quarry source, Surigao del Norte with a distance of 87 km (from Anao-aon to Surigao City Port= 10 km, Surigao City to Dapa Port= 62 km and Dapa Port to Project Site= 15 km). 					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL Q. YABUT
Senior Undersecretary
Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL Q. YABUT
Senior Undersecretary
Officer-In-Charge

2.1 NAV/ACF/RCY

Department of Public Works and Highways
Office of the Secretary

WIN8C03121