



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

30 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated May 02, 2018 of **DPWH Region XIII Regional Director POL M. DE LOS SANTOS**, endorsing the request of District Engineer **HENRY CRUZ J. MARAPAO, Surigao del Norte 1st DEO**, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201288000 Project ID: P00240324MN Local Program: Local Roads Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects NRJ Lipata - Punta Bilar - Lo-oc - Mabua - Ipil Road, Surigao del Norte (Construction of Concrete Road)			Local Program: Local Roads Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects NRJ Lipata - Punta Bilar - Lo-oc - Mabua - Ipil Road, Surigao del Norte (Construction of Concrete Road)		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road 0.000 Lane Km	P - / Lane Km	P 1,225.00	CW-1 Construction of Concrete Road 0.0502 Lane Km	P 24,402.390 / Lane Km	P 1,225.00
EAO	-	P 25.00	EAO	-	P 25.00
Total:		P 1,250.00	Total:		P 1,250.00
Justification: - To reflect the physical target of 0.0502 Lane Km as indicated in the approved Plans and Program of Work. - Provision of grouted riprap slope protection to prevent erosion of road embankment.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL G. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C03092