



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

04 JUN 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully forwarded is the letter dated April 4, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH - REGION XIII, favorably endorsing the request for Project Modification of Surigao Del Norte 2nd District Engineering Office under the FY 2018 GAA, to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200118000 Project ID: P00257839MN					
Local Program Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Socorro – Songkoy – Suhoton Road, Socorro, Bucas Grande, Surigao del Norte			Local Program Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Socorro – Songkoy – Suhoton Road, Socorro, Bucas Grande, Surigao del Norte		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Allocation (P)
CW-1- Construction of Concrete Road 4.00 Lane Km	14,475,000.00/Lane Km	57,900,000	CW-1- Construction of Concrete Road 3.218 Lane Km	17,992,541.95/Lane Km	57,900,000
EAO	-	2,100,000.00	EAO	-	2,100,000.00
	Total:	P 60,000,000.00		Total:	P 60,000,000.00
Justification: <ul style="list-style-type: none"> ➤ Modification is requested due to the <u>reduction of 0.782 lane km</u> in physical target from 4 lane km to 3.218 lane km due to the following: <ol style="list-style-type: none"> 1. <u>Large volume of earthworks and incorporation of slope protection structures</u> which constitutes 22.01% and 15.86% respectively of the budget allocation. 2. Unavailability of aggregates subbase course, fine and coarse aggregates in the locality/ district. 3. <u>Triple handling of subbase course, fine and coarse aggregates from Anao- aon quarry source, Surigao del Norte with a distance of 84 km (from Anao-aon to Surigao City Port= 10 km, Surigao City to Socorro Port= 69 km and Socorro Port to Project Site= 5 km).</u> 					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

2.1 NAV/ACF/RCY

Department of Public Works and Highways
Office of the Secretary

