



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated March 2, 2021 of **DPWH NCR Regional Director ERIC A. AYAPANA, CESO IV**, endorsing the request for approval of **Modification** of **GERARD P. OPULENCIA**, District Engineer, North Manila District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100621000 Project ID: P00505437LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Valenzuela St - Chainage 240.5 - Chainage 390			Valenzuela St - Chainage 077.00 - Chainage 150.50		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay L= 0.299 lane km	P 8,190.70 / lane km	P 2,449.02	CW1 - Preventive Maintenance of Road: Asphalt Overlay L= 0.299 lane km	P 8,190.70 / lane km ₱16 M/km.	P 2,449.02
EAO	-	P 49.98	EAO	-	P 49.98
Total :		P2,499.00	Total :		P2,499.00
Justifications:					
1. Modification is necessary due to adjustment in chainage limit, to avoid overlapping of project funded under GAA 2018.					
2. Attached is the certification as to reasonableness of unit cost. RD					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06502