



June 13, 2017

RSM / NCR - 211

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 09 June 2017 of **DPWH NCR, Director MELVIN B. NAVARRO**, endorsing the request of District Engineer, **CASIANO P. DE GUZMAN**, Metro Manila 3<sup>rd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	<b>UACS: 292003020401874</b>			
Valenzuela City	<b>MFO – 2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems</b> Rehabilitation of Viente Reales Creek (Phase 2), Brgy. Viente Reales, Valenzuela  <i>(Construction of Flood Mitigation Structure)</i>	<b>MFO – 2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems</b> Rehabilitation of Viente Reales Creek (Phase 2), Brgy. Viente Reales, Valenzuela  <i>(Construction of Flood Mitigation Structure)</i>	✓ 100 Lm	✓ <b>140 Lm</b>
			<b>Unit Cost:</b> P100.00T/Lm	<b>Unit Cost:</b> ✓ <b>P71.428T/Lm</b>
			<b>Allocation:</b> ✓ Php 10M	<b>Estimated Cost:</b> ✓ Php 10M
<b>Justification:</b> Increase in physical target. The project increased the length by 40.00 meters of riverwall to mitigate flooding in the area. The actual unit cost of P71.428T per linear meter is based on the approved program of works.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**ROMEO S. MOMO**

Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

  
**RAFAEL C. YABUT**

Senior Undersecretary  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7F04941