

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 07, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 30 March 2017 of DPWH Region IV-B Director **DANILO E. DEQUITO**, endorsing the request of District Engineer **JOSEFINO M. MELGAR, JR.**, Mindoro Occidental District Engineering Office, for the **modification** of the hereunder stated project:

Project Description		Physical Target / Cost	
Location		per GAA/Original	as modified
Calintaan, Occidental Mindoro	UACS: 165003017000008 <i>as per GAA</i>		
	MFO 1: National Road Network Services - Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges from 1 to 2 Lanes - Madayang-dang Br. (B00171MR) along Jct MWCR (Labangan)-Murtha-Jct Iriron Rd (Widening of Bridge)	85.095 Sq.m.	196.77 Sq.m.
		Unit Cost: P282.35T/Sq.m.	Unit Cost: P121.97T/Sq.m.
		Allocation: PHP 24.0M	Estimated Cost: PHP 24.0M
Justification : The increase in physical target from 85.095 Sq.m. to 196.77 Sq.m. is due to the following: 1. The length of the bridge increased to consider the design freeboard. 2. The budget allocation of P 24,000,000.00 is sufficient to complete the 21 Lm bridge. 3. The preparation of DUPA and POW was made consistent to D.O. 32, Series of 2011.			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIP0, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge



NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

This form should be used for Modification or Realignment Requests under the GAA 2017

This form should be used for Modification or Realignment Requests under the GAA 2017

Click here to enter text.		Click here to enter text.		Click here to enter text.		Click here to enter text.	
14. PROJECT LOCATION (Must be defined in strict accordance with DO 65 Series 2014)		Madayang- dang Br. along Jet MWC (Labangan)- Murtha- Jet Iriton Rd (B00171MR)		28. PROJECT LOCATION (Must be defined in strict accordance with DO 65 Series 2014)		Madayang- dang Br. along Jet MWC (Labangan)- Murtha- Jet Iriton Rd (B00171MR)	
Start X	12.62597	End X	120.97820	Start X	12.62597	End X	120.97820
Start Y	Click here to enter text.	End Y	Click here to enter text.	Start Y	Click here to enter text.	End Y	Click here to enter text.
15. ROAD CLASSIFICATION (if applicable) Choose an item.				29. ROAD CLASSIFICATION (if applicable) Choose an item.			
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project)				30. IMPLEMENTING OFFICE (Record the Implementing Office of the new project)			
Mindoro Occidental District Engineering Office				Mindoro Occidental District Engineering Office			
17. PROJECT IMPLEMENTATION PLAN (PIP)				31. PROJECT IMPLEMENTATION PLAN (PIP)			
Planned Start Date		Planned End Date		Planned Start Date		Planned End Date	
2/16/2017		12/16/2017		4/20/2017		2/20/2018	
32. OVERLAP?				33. WARRANTY			
None				None			
D. EVALUATION & JUSTIFICATION							
ASSET PRESERVATION (ROADS)							
34a. Existing Surface Type (from RBIA)		N/A		34b. Roughness (IRI) (from RBIA)		N/A	
34c. RoCOND (from RBIA)		N/A		34d. General Bridge Type (from BMS)		Concrete	
34e. Bridge Needs Ratio (BNR) (from BMS)		N/A		NETWORK DEVELOPMENT			
34f. Existing Surface Type (from RBIA)		N/A		34g. Volume Capacity Ratio (VCR) (from RBIA)			
34h. Endorsement of Regional Development Council (RDC)		N/A		34i. Feasibility and Other Technical Studies for Bridges			
34j. Project Impact Analysis		N/A		FLOOD CONTROL			

34k. Master Plan	N/A
35. JUSTIFICATION	
The increase in physical target from 85 SQ.M to 196.77 SQ.M is due to the following:	
1. The preparation of DUPA and POW was made consistent to D.O. 32, Series of 2011.	
2. Increase in length of bridge was considered to reach the required design freeboard.	
3. The budget allocation of P 24,000,000.00 is sufficient to complete the 21 LM bridge.	
36. GEOTAGGED PHOTOS SUBMITTED ☐ NO ☐ YES	
37. EVALUATED BY: AMELIA PAZ D. VASQUEZ /GODFREDO S. DAGDAG, JR Chief, PBS- MODECO Engineer III- RO Planning 38. DATE: 3/13/2017	
E. REVIEW AND APPROVAL	
REVIEWED:	RENATO L. ESCUDERO Chief, Planning & Design Division
RECOMMENDED:	JOSEFINO M. MEBGAR, JR. / DANITO E. DEQUITO District Engineer Regional Director
NOTED:	Undersecretary for Operations
ENDORSED / APPROVED:	Secretary of Department of Public Works and Highways
DATE: Click here to enter a date.	DATE: Click here to enter a date.