



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2017

MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the letter dated 28 February 2017 of **Regional Director DANILO E. VERSOLA**, of DPWH-XIII, favorably endorsing the Project Modification of the Agusan del Norte District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO1 – National Road Network Services: Network Development - Improvement/Widening of National Roads – Secondary Road Widening of Nasipit Port Rd., K1263+(-)681 – K1263+925, Allocation - ₱ 49.50 Million Physical Target - 3.212 lane km Unit Cost - ₱ 15,410,958.90/lane km	MFO 1 - National Road Network Services: Network Development - Improvement/Widening of National Roads – Secondary Improvement/Widening of Nat'l Road – Secondary, Nasipit Port Road, Nasipit, Agusan del Norte, K1263+(-)681 – K1263+575, (S00392MN), Allocation - ₱ 49.50 Million (Total) ₱ 30,699,246.00 (Road Widening) ✓ ₱ 18,800,754.00 (ROW Acquisition) ✓ Physical Target- 2.512 lane km (Road Widening) 25,120 sq.m. (ROW Acquisition) Unit Cost – ₱ 12,221,037.42/lane km (Road Widening) ₱ 748.44/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification was requested due to the changes in station limits and decrease in its physical target by 0.70 lane km (from 3.212 lane km to 2.512 lane km). The reduction was caused by the inclusion in the scopes of work, the construction of line canal and paving of shoulders equivalent to 2,512 sq.m. in order to mitigate inland flooding in the affected area. Also, considerable amount was allocated for the Right-of-Way acquisition which was not provided in the FY 2017 GAA, thus, the request for modification is necessary.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Detailed Unit Price Analysis (DUPA), Straight Line Diagram, Location Map, Geotagged Photos, BP202 and Certificate of Availability of Funds (CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary
WIN7G01137