



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 16, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter of even date of OIC- **Regional Director Pol M. Delos Santos**, of DPWH-XIII, favorably endorsing the Project Modification of the **Agusan del Norte District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1) to wit:

FROM	TO
MFO-1 National Road Network Services Construction and Maintenance of Bridges along National Roads-Widening of Permanent Bridges to more than 2 Lanes Widening of Bridge – Sta. Ana Br. (B00838MN) along Daang Maharlika (Surigao-Agusan Section) Allocation : P 99.0 Million Physical Target : 943 sq.m. Unit Cost : P 104,984.09/sq.m.	MFO-1 National Road Network Services Construction and Maintenance of Bridges along National Roads-Widening of Permanent Bridges to more than 2 Lanes Widening of Permanent Bridge to more than 2 lanes, including ROW, Sta. Ana Bridge (B00838MN) along Daang Maharlika (Surigao-Agusan Section) Allocation : P 99.0 Million (Total) P 98,700,000.00(bridge) P 300,000.000 (ROW) Physical Target : 943 sq.m. (bridge) 200 sq.m. (ROW) Unit Cost : P 104,665.96/sq.m. (bridge) P 1,500.00/sq.m. (ROW)

JUSTIFICATION:

Modification is requested due to the inclusion for the payment of the Right-of-Way acquisition since it was not provided in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Location Map, Geotagged Photos, BP202 and Certificate of Availability of Funds (CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS

PAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01552