



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

22 MAY 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 23 January 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100473000 Project ID: P00400339LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Calapan South Rd - K0032 + 124 - K0033 + 103, K0043 + 592 - K0043 + 846, K0043 + 880 - K0044 + 000, K0044 + 436 - K0045 + 198, K0045 + 462 - K0046 + 000, K0060 + 698 - K0061 + 838			Calapan South Road - K0032+124 - K0033+053, K0043+592 - K0043+846, K0043+880 - K0043+1000, K0044+456 - K0044+1156, K0045+462 - K0047+986, K0061+121 - K0061+860		
Physical Target	Unit Cost (P'000)	Physical Target	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 8.594 Lane Km	₱ 12,351.64 / Lane Km	₱ 106,150.00	CW1- Road Widening: 10.180 Lane Km	₱ 10,427.31 / Lane Km	₱ 106,150.00
EAO	-	₱ 3,850.00	EAO	-	₱ 3,850.00
Total:		₱ 110,000.00	Total:		₱ 110,000.00
Justification:					
<ul style="list-style-type: none">Modification is necessary due to <u>increase in physical target</u> from 8.594 to 10.180 Lane Km to maximize the project allocation.Changes in Station limits to avoid overlapping and gap.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary
Regional Operations in Visayas, NCR and Region IV-B

For and in the absence of the
Undersecretary for Regional Operations
in Visayas, NCR and Reg. IV-B

ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary

