



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 16, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 6, 2020 of **DPWH Region IX Director CAYAMOMBABO D. DIA**, endorsing the request of **District Engineer VERONICO O. MICARANDAYO**, Zamboanga Del Norte 3rd DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 310108100446000 Project ID: P00400094MN		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	
Rizal-Dakak-Dapitan Coastal Loop Rd - K1825 + 600 - K1825 + 700		Rizal-Dakak-Dapitan Coastal Loop Rd - K1825 + 600 - K1825 + 831.90	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
CW1- Construction of Road Slope Protection Structure: 1,911.10 sq.m.	₱ 17,947.78/ sq.m.	₱ 34,300,000	CW1- Construction of Road Slope Protection Structure: 4,555.57 sq.m.
EAO	-	₱ 700,000	EAO
Total: ₱ 35,000,000		Total: ₱ 35,000,000	
Estimated Cost		Estimated Cost	
₱ 34,300,000		₱ 34,300,000	
₱ 7,529.24/ sq.m.		₱ 7,529.24/ sq.m.	
₱ 700,000		₱ 700,000	
₱ 35,000,000		₱ 35,000,000	
Justification:			
• Increase in physical target and change in stationing.			
• The decrease in unit cost based on approved DUPA and POW resulted to the increase in physical target.			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG02854