



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 29, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 March 2020 of **DPWH Region IX Director CAYANOMBABO D. DIA** requesting for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. 310201100479000 Project ID : P00400267MN					
OO1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Primary Roads		OO1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Primary Roads			
Pagadian City-Zamboanga City Rd - K1861+336 - K1861+424, K1861+436 - K1863+900, K1871+000 - K1871+580		Pagadian City-Zamboanga City Rd - K1861+336.00 - K1861+424.00, K1861+436.00 - K1863+900.00, K1871+000.00 - K1871+300.00			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CWI – Road Widening/ 6.262 lane km	P16,951,453 21 M/ lane km	P 106.150 M	CWI – Road Widening/ 5704 lane km	P16,614,729 78 M/ lane km	P106,178 41869 M
ROW Acquisition/ 33,333.333 sq.m.	P .300 T/ sq.m.	P 10.0 M	ROW Acquisition/ 33,784,455 53 sq.m.	P .300 T/ sq.m.	P 10.1033666 M
EAO	-	P 3.850 M	EAO	-	P 3.71624465 M
Total		P 120.0 M	Total		P 120.0 M
Justification:					
<ul style="list-style-type: none">The road design includes drainage to address surface runoff and Slope Protection to prevent the road embankment from scouring/erosion constituting to 10.05% of the total project cost. Though it slightly increased the unit cost, it still conform within the prevailing cost of the Department.The cost for <u>Right of Way Acquisition</u> was adjusted to <u>compensate</u> property owners affected by the project.The <u>station limits</u> were adjusted to reflect the correct stationing based on the result of actual survey to even out with the decrease in physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SUGNILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 aap/AVS/DSS

