



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 11, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 12 May 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer CHOLIE M. ROBLE, Zamboanga City, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310102100559000 Project ID : P00400515MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads			
Zamboanga City-Labuan-Limpapa Rd - K1958 + 362 - K1959 + 246, K1958 + 274 - K1958 + 362, K1959 + 282 - K1959 + 853, K1959 + 945 - K1961 + 507		Zamboanga City-Labuan-Limpapa Rd. K1958 + 274 - K1958 + 362, K1958 + 362-K1958+ 456, K1958 +456 - K1959+246, K1959+ 282- K1959+ 853, K1959 + 945 - K1960 + 776, K1960+776 - K1961+000, K1961 +000 - K1961 + 290			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 10.194 lane km	₱ 4,806,749,068 M / lane km	₱ 49.00 M	CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 9.326 lane km	₱ 5,254,128,244 M/ lane km	₱ 49.00 M
EAO	-	₱ 1.00 M	EAO	-	₱ 1.00 M
Total		₱ 50.00 M	Total		₱ 50.00 M
Justification:					
• Correction of station limit based on Road Condition Validation as of 2019. • Decrease in physical target from 10.194 Lane KM to 9.326 Lane KM due to the inclusion of "Removal of Existing Damaged PCCP based on Visual Road Condition Form, Approved Program of Works (POW)" and Detailed Unit Price Analysis (DUPA). • The unit cost derived from the approved POW and DUPA is within the acceptable prevailing cost of the Department.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 aap/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN00000044