



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 05, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 09 May 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer BENSALI A. KASIM, Isabela City, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 300111200295000 Project ID : P00442685MN		Local Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects			
Local Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects		Local Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects			
Rehabilitation/Upgrading of Damaged Paved Roads (Reblocking) along Basilan Circumferential Road (Lanitan - Tipo-Tipo - Tumahubong Road Section) Sta. 35+500 - Sta. 36+100		Rehabilitation/Upgrading of Damaged Paved Roads (Reblocking) along Basilan Circumferential Road (Lanitan - Tipo-Tipo - Tumahubong Road Section) Sta. 36+600 - Sta. 37+200			
Type of Work/ Physical Target CW1 - Preventive Maintenance of Road: Concrete Reblocking/	Unit Cost P 14.58333 M/ lane km	Allocation P 14,700 M	Type of Work/ Physical Target CW1 - Preventive Maintenance of Road: Concrete Reblocking/	Unit Cost P 14,327.49 M/ lane km	Estimated Cost P 14,700 M
1.008 lane km			1.026 lane km		
EAO	-	P 300.0 T	EAO	-	P 300.0 T
Total		P 15.0 M	Total		P 15.0 M
Justification:					
- Change in station limits to suit field condition (based on actual validation of the previous existing road condition is still good.) - Slight decrease of the unit cost based on approved POW, resulting to the slight increase in the physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 aap/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG02975