



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 03, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 18, 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer VERONICO O. MICARANDAYO**, Zamboanga Del Norte 3rd DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300204100574000 Project ID: P00431554MN		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones			
Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones			
Barangay San Juan-Dampalan-San Isidro Road Connecting National Road and Marapong in support of Rubber, Coconut and Abaca Industries, Sergio Osmeña, Zamboanga del Norte		Barangay San Juan-Dampalan-San Isidro Road Connecting National Road and Marapong in support of Rubber, Coconut and Abaca Industries, Sergio Osmeña, Zamboanga del Norte			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 0.309 lane km	₱ 31.715 M/ Lane km	₱ 9,800,000	CW1- Construction of Concrete Road: 0.6184 lane km	₱ 15.847 M/ Lane km	₱ 9,800,000
EAO	-	₱ 200,000	EAO	-	₱ 200,000
Total: ₱ 10,000,000		Total: ₱ 10,000,000			
Justification:					
Increase in physical target from 0.309 lane km to 0.6184 lane km to maximize the utilization of funds based on actual field requirements. The minimal cost of earthworks which constitutes 13.57% (₱1,329,502.43) of the total project cost, among others, contributed to the decrease in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SORIANO, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

