



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 26, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 June 2020 of **DPWH Region IX Regional Director, CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer NAJIB D. DILANGALEN, CEO VI, Zamboanga Sibugay 2nd District Engineering Office**, for the **modification** of project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 3102011006000000 Project ID: P00401391MN			OO1 – Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads Lanao-Pagadian-Zamboanga City Rd - K1801 + 655 K1802 + 926		
OO1 – Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads Lanao-Pagadian-Zamboanga City Rd - K1801 + 655 K1802 + 926			OO1 – Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads Lanao-Pagadian-Zamboanga City Rd - K1801+497 – K1802+921.38		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 Road Widening- 2.078 Lane km	₱17,842,319.54/ lane km	₱37,076,340	CW1 Road Widening- 3.39176 lane km	₱10,910,659.95/ lane km ₱21.8 M/km	₱37,006,340
ROW Acquisition – 11,666.667 sq.m.	₱ 300.00 / sq.m.	₱ 3,500,000	ROW Acquisition – 11,666.667 sq.m.	₱ 300.00/ sq.m.	₱ 3,500,000
EAO		₱ 756,660	EAO		₱ 756,660
Total:		₱41,333,000	Total:		₱41,333,000
Justification:					
- The Physical Target was increased from 2.078 lane km to 3.39176 lane km based on the Approved Program of Works due to the minimal cost of Earthworks which constituted 6.85% of the total project cost. - The Station Limits were adjusted to reflect/cover the correct limits based on the result of actual survey and to cover sections requiring Road Widening.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/ DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mlksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03067