



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 23, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated June 10, 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO IV**, endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS**, Zamboanga Del Sur 1st DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100248000 Project ID: P004000627MN			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Jct Aurora-Ozamis City Rd - K1655+025 - K1655+570, K1655+616 - K1655+904			Jct Aurora-Ozamis City Rd - K1655+025 - K1655+570, K1655+616 - K1655+880, K1655+940 – K1656+965		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement: 1.666 lane km	₱17,647,058.82/ Lane km	₱ 29,400,000	CW1- Reconstruction to Concrete Pavement: 3.668 lane km	₱8,015,267.18/ Lane km	₱ 29,400,000
EAO	-	₱ 600,000	EAO	-	₱ 600,000
Total:		₱ 30,000,000	Total:		₱ 30,000,000
Justification:					
- Increase in physical target by 2.002 lane Km. (from 1.666 lane Km to 3.668 Lane Km) based on approved detailed engineering design and POW. - Extend in station limit to maximize the budget.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNLON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 Ldam/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03091