



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 15, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 June 2020 of DPWH Region IX Regional Director, **CAYAMOMBAO D. DIA**, endorsing the request of District Engineer **NAJIB D. DILANGALEN, CEO VI, Zamboanga Sibugay 2nd District Engineering Office**, for the modification of project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100252000 Project ID: P00400630MN			UACS No. 310104100252000 Project ID: P00400630MN		
001 – Ensure Safe and Reliable National Road System – Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads Lanao-Pagadian-Zamboanga City Rd. K1814+831 – K1815+305			001 – Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads Lanao-Pagadian-Zamboanga City Rd. K1814+816 –K1814+987, K1815+185 – K1815+327; K1845+237 –K1845+296, K1846+000 –K1846+210; K1846+326 –K1846+371, K1846+371 -K1846+448; K1846+550 –K1846+587, K1846+587 –K1846+614; K1846+614 –K1846+677, K1846+677 – K1846+791		
Type of Work/ Physical Target CW1 Reconstruction of Concrete Pavement 0.950 Lane Km	Unit Cost (P'000) P 16,015,263.16/ Lane Km.	Allocation P 15,214,500.00	Type of Work/ Physical Target CW1 Reconstruction of Concrete Pavement 1.4465 Lane Km	Unit Cost (P'000) P 10,518,147.25 /Lane Km.	Estimated Cost P 15,214,500.00
EAO		P 310,500.00	EAO		P 310,500.00
Total:		P 15,525,000.00	Total:		P 15,525,000.00
Justification:					
- The Physical Target increased from 0.950 lane km to 1.44656 lane km to maximize the utilization of funds based on actual field requirement. - The Station Limits were adjusted to reflect the priority sections needing concrete reconstruction based on the Road Condition (RoCon) survey.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNLON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.3 (dam/LCA)/AVS/DSS



WINOG03099