



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	IX - 116
Project ID:	P004436371

July 14, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 June 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga del Sur 1st, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 300116203183000 Project ID : P00443637MN					
Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects		
Improvement/Concreting of NRJ Lantian-San Isidro-Balimbingan-Luy-A-Tabuan- NRJ Camanga Road (NRJ Lantian-San Isidro Section) Labangan, Zamboanga del Sur			Improvement/Concreting of NRJ Lantian-San Isidro-Balimbingan-Luy-A-Tabuan- NRJ Camanga Road (NRJ Lantian-San Isidro Section) Labangan, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 3.570 lane km	₱ 13,725,490.20/ lane km	₱ 49,000,000.00	CW1 – Construction of Concrete Road/ 4.40 lane km	₱ 11,136,363.64/ lane km	₱ 49,000,000.00
EAO	-	₱ 1,000,000.00	EAO	-	₱ 1,000,000.00
Total		₱ 50,000,000.00	Total		₱ 50,000,000.00
Justification:					
<ul style="list-style-type: none">• Increase in physical target by 0.83 lane km (from 3.57 lane km to 4.4 lane km) based on the approved detailed engineering design and POW.• Extension of the station limit due to the minimal cost of earthworks which is only 2.78% of the total project cost.• Maximizing the utilization of funds.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary
WINOG03100

2.3 aap/AVS/DSS