



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 15, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 June 2020 of DPWH Region IX Regional Director, **CAYAMOMBAO D. DIA**, endorsing the request of District Engineer **NAJIB D. DILANGALEN, CEO VI, Zamboanga Sibugay 2nd District Engineering Office**, for the modification of project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100526000 Project ID: P00400628MN			OO1 – Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Crossing Sta. Clara-Sandayong Rd - K1790 + (-884) - K1790 + (-763), K1795 + 497 - K1795 + 562			Crossing Sta. Clara-Sandayong Rd - K1790+(-884) –K1790+(-763), K1795+516 –K1795+558		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Reconstruction to Concrete Pavement 0.372 Lane Km	₱ 20,685,376.34 / Lane Km	₱ 7,694,960.00	CW1 - Reconstruction to Concrete Pavement - 0.326 Lane Km	₱18,786,993.87 /Lane Km	₱ 6,124,560.00
EAO		₱ 157,040.00	ROW Acquisition 5,235 sq.m.	₱ 299.98 /sq.m.	₱ 1,570,395.30
			EAO		₱ 122,491.20
			EXCESS		₱ 34,553.50
Total: ₱ 7,852,000.00			Total: ₱ 7,852,000.00		
Justification:					
- Decrease in physical target and decreased in the unit cost based on approved POW (Program of Works) and DUPA (Detailed Unit Price Analysis). - Inclusion of Right of Way Acquisition based on the result of the evaluation on the conducted parcellary survey to compensate property affected owners of structures / improvements, fruit bearing trees, and crops. - Adjustment of station limits due to the decrease in the physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 Idam/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03161