



Manila

August 03, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 July 2020 of DPWH Region IX Director **CAYAMOMBAO D. DIA** endorsing the request of District Engineer **VERONICO O. MICARANDAYO, Zamboanga del Norte 3rd, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 310106100525000 Project ID : P00400625MN		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads	
Polanco-Macleodes Rd - K1828 + (-217) - K1829 + 813		Polanco-Macleodes Rd - K1828 + (-147.80) - K1829 + 813	
Type of Work/ Physical Target	Unit Cost	Allocation	Estimated Cost
CW1 - Reconstruction to Concrete Pavement/	₱ 10,516,334.58/ lane km	₱ 39,478,320.00	₱ 10,918,884.83/ lane km
3.754 lane km			₱ 22 M/k
ROW Acquisition	₱ 1,000.00/ sq.m.	₱ 1,500,000.00	₱ 1,000.00/ sq.m.
1,500 sq.m.			₱ 1,500,000.00
EAO	-	₱ 805,680.00	-
			₱ 805,680.00
Total ₱ 41,784,000.00		Total ₱ 41,784,000.00	
Justification:			
• Increase in unit cost due to the inclusion of shoulder paving at K1828+ (-147.80) - K1828+273.60 and metal guardrails at K1828+ (-147.80) - K1828+ (-140) resulted to the decrease in physical target.			
• The said station limits are road sections that require higher embankment, thus, the inclusion of the said scope of works and change in stationing.			

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.3 aap/AVS/DSS

WINOG03183