



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

July 15, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 01 June 2020 of DPWH Region IX Regional Director, CAYAMOMBAO D. DIA, endorsing the request of District Engineer NAJIB D. DILANGALEN, CEO VI, Zamboanga Sibugay 2<sup>nd</sup> District Engineering Office, for the modification of project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100163000 Project ID: P00400076MN					
OO1 – Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads			OO1 – Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Lanao-Pagadian-Zamboanga City Rd - K1762 + 306 - K1762 + 352, K1837 + 305 - K1837 + 316, K1837 + 800 - K1837 + 815, K1837 + 960 - K1837 + 975, K1848 + 438 - K1848 + 458			Lanao-Pagadian-Zamboanga City Rd K1837+840-K1837+900, K1837+960-K1838+000		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 Construction of Road Slope Protection Structure 2,146.70 sq.m.	₱4,900.23/ sq.m.	₱ 10,519,320.00	CW1 Construction of Road Slope Protection Structure 1,942 sq.m.	₱5,416.75/ sq.m.	₱ 10,519,320.00
EA0		₱ 214,680.00	EA0		₱ 214,680.00
Total:		₱10,734,000.00	Total:		₱10,734,000.00
Justification:					
<ul style="list-style-type: none"><li>Change in station limits in order to prioritize the critical road sections wherein the road slope protection structure are deemed necessary.</li><li>Decrease in physical target from 2,146.70 sq.m. to 1,942 sq.m. due to the considerable cost of earthworks which constituted 19.02% (₱2,001,075.00) of the total project cost.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 Idam/LCA/AVS/DSS

