



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

September 21, 2020

10674

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated September 14, 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO IV**, endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS**, Zamboanga Del Sur 1st DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 300204100563000 Project ID: P00431606MN					
Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones			
NRJ to Brgy. San Juan, Aurora-Brgy. Man-ilan, in support of Tukuran Coco Activated Carbon, Zamboanga del Sur		NRJ to Brgy. San Juan, Aurora-Brgy. Man-ilan, Tukuran in support of Coco Activated Carbon, Zamboanga del Sur			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 1.509 lane km	₱19,483,101.39/ Lane km	₱ 29,400,000	CW1- Construction of Concrete Road: 2.61472 lane km	₱11,244,033.78/ Lane km	₱ 29,400,000
EAO	-	₱ 600,000	EAO	-	₱ 600,000
Total: ₱ 30,000,000			Total: ₱ 30,000,000		
Justification: <ul style="list-style-type: none">Increase in physical target by 1.10572 lane km (from 1.509 lane km to 2.61472 lane km) due to minimal cost of excavation based on approved detailed engineering design and Program of Works (POW).Project description was changed from NRJ to Brgy. San Juan, Aurora-Brgy. Man-ilan, in support of Tukuran Coco Activated Carbon, Zamboanga del Sur to "NRJ to Brgy. San Juan, Aurora-Brgy. Man-ilan, Tukuran in support of Coco Activated Carbon, Zamboanga del Sur" due to typographical error.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 Ldam/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03189