



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: 1A-153  
Project ID: P00400522M

July 30, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 06 July 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer AMINODIN P. MANTRI, Zamboanga del Sur 2<sup>nd</sup>, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100372000 Project ID : P00400522MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads		
Pagadian City-Zamboanga City Rd - K1697 + 400 - K1697 + 660			Pagadian City-Zamboanga City Rd - K1697 + 400 - K1697 + 629.103		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Preventive Maintenance of Road: Asphalt Overlay/ 0.520 lane/km	₱ 4,773,730.77/ lane km	₱ 2,482,340.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay / 0.458 lane km	₱ 5,419,956.33/ lane km <i>₱10.8M/k</i>	₱ 2,482,340.00
EAO	-	₱ 50,660.00	EAO	-	₱ 50,660.00
Total		₱ 2,533,000.00	Total		₱ 2,533,000.00
<b>Justification:</b> There is a decrease in physical target from 0.520 lane km to 0.458 lane km based on the result of the final estimates in the preparation of Program of Work (POW). <ul style="list-style-type: none"><li>Price escalation in the materials based on the latest Construction Materials Price Data and hauling distance of 30km from DEO to project site contributed to the slight increase in cost per kilometer.</li><li>Change in the stationing to accommodate the decrease in physical target.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary