



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

July 30, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 06 July 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer AMINODIN P. MANIRI, Zamboanga del Sur 2<sup>nd</sup>, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203185000 Project ID : P00443639MN					
Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Improvement/Concreting of NRJ Poblacion-So. Magalupan-Tiguihan-NRJ Limbatong Road (Poblacion Margosatubig-Tiguihan Section) Margosatubig, Zamboanga del Sur			Improvement/Concreting of NRJ Poblacion-So. Magalupan-Tiguihan-NRJ Limbatong Road (Poblacion Margosatubig-Tiguihan Section) Margosatubig, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 3.200 lane km	₱ 15,312,500.00 / lane km	₱ 49,000,000.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay / 3.428 lane km	₱ 14,294,049.01 / lane km <i>₱28.588 M/km</i>	₱ 49,000,000.00
EAO	-	₱ 1,000,000.00	EAO	-	₱ 1,000,000.00
Total		₱50,000,000.00	Total		₱50,000,000.00

Justification:

- There is an increase in physical target from 3.200 lane km to 3.428 lane km as per result of the final estimates in the preparation of Program of Works (POW).
- The road design requires only minimal excavation and embankment accommodating an increase of 0.228 lane km in physical target, thus, fully maximizing the fund of this project.

**Justification:**

- There is an increase in physical target from 3.200 lane km to 3.428 lane km as per result of the final estimates in the preparation of Program of Works (POW).
- The road design requires only minimal excavation and embankment accommodating an increase of 0.228 lane km in physical target, thus, fully maximizing the fund of this project.

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary