



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 23, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated June 10, 2020 of **DPWH Region IX Director CAYAMOMBABO D. DIA, CESO IV**, endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS**, Zamboanga Del Sur 1st DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 300117207303000 Project ID: P00444016MN			Local Program – Local – Local National Roads and Bridges – Local Roads – Local Infrastructure Program		
Construction of Road, Brgy. Dumagoc, Pagadian City, Zamboanga del Sur			Construction of Road, Brgy. Dumagoc, Pagadian City, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 0.400 lane km	₱12,375,000/ Lane km	₱ 4,950,000	CW1- Construction of Concrete Road: 0.414 lane km	₱11,956,521.74/ Lane km	₱ 4,950,000
EAO	-	₱ 50,000	EAO	₱ 23.8 M/km.	₱ 50,000
Total:		₱ 5,000,000	Total:		₱ 5,000,000

Justification:
Slight increase in physical target by **0.014 lane km. (from 0.40 lane km to 0.414 lane km)** based on approved detailed engineering design and POW (Program of Works) due to minimal earthworks. And also to maximize the utilization of funds.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGULION, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 Ldam/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03200