



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 23, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated June 10, 2020 of DPWH Region IX Director CAYAMOMBAO **D. DIA, CESO IV**, endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS**, Zamboanga Del Sur 1st DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100384000 Project ID: P00401557MN					
OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads		
Jct Aurora-Monte Alegre-Jct Labangan Rd - K1630 + (-260) - K1631 + 410			Jct Aurora-Monte Alegre-Jct Labangan Rd - K1630+(-260) - K1630+776		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening: 3.342 lane km	₱8,797,127.47/ Lane km	₱ 29,400,000	CW1- Road Widening: 2.072 lane km	₱14,189,189.19/ Lane km	₱ 29,400,000
EAO	-	₱ 600,000	EAO	₱ 28.38 M/km	₱ 600,000
Total:		₱ 30,000,000	Total:		₱ 30,000,000
Justification: Decrease in physical target by 1.27 lane km (from 3.342 lane km to 2.072 lane km) due to the following: • Large drainage and slope protection structure cost which amounts to 14.79% (₱ 4,259,723.85) in order to dispose the water properly and to stabilize the slope particularly the embanked section. • Inclusion of miscellaneous structures such as Reflectorized Thermoplastic Pavement Markings (White) and Reflectorized Thermoplastic Pavement Markings (Yellow) for traffic safety. The change in stationing due to the decrease in the physical target.			38% decrease in target / 60% inc in cost		

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUTON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 Ldam/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G03227