



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
Bonifacio Drive, Port Area, Manila

OCT 29 2021

**MEMORANDUM**

**FOR : Secretary ROGER G. MERCADO**  
This Department

**SUBJECT : Request for Modification of CY 2021 Infrastructure Program  
based on General Appropriations Act (GAA)**

Respectfully forwarded is the May 26, 2021 Memorandum of Regional Director CAYAMOMBAO D. DIA, DPWH Region IX, submitting the request for modification of the project funded under FY 2021 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300119200559000 P00551503MN					
Local - Local Roads and Bridges - Local Bridges - Local Infrastructure Program - Construction of Concrete Footbridge at Barangay Datu Putih, Sitangkai, Tawi-Tawi			Local - Local Roads and Bridges - Local Bridges - Local Infrastructure Program - Construction of Concrete Footbridge at Barangay Datu Putih, Sitangkai, Tawi-Tawi		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1-Construction of Bridge 143.190 Square meter	₱ 34,569.45317 /square meter	₱ 4,950,000.00	CW-1-Construction of Bridge 205.50 square meter	₱ 24,087.59124 /square meter	₱ 4,950,000.00
EAO		₱50,000.00	EAO		₱50,000.00
Total:		₱ 5,000,000.00	Total:		₱ 5,000,000.00
Justification:					
<ul style="list-style-type: none"><li>The project modification is requested due to the increase in the physical target from 143.190 square meters to 205.50 square meters.</li><li>This project is located in an Island where materials cost is extremely high due to double/triple handling cost. Aggregate subbase and surface courses are being taken from Cotabato City since the source in the Province of Tawi- Tawi is limited.</li><li>The derived unit cost is based on approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li></ul>					

Based on our evaluation, the submitted request for project modification is in order, hence approval hereof is recommended.



**EMIL K. SADAIN, CESO I**

Undersecretary for UPMO Operations  
and Focal Person for BARMM Infrastructure

**APPROVED/~~DISAPPROVED~~?**



**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1B00724