



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE

Reference Number:	IX-137
Project ID:	P00551008MN

May 24, 2020

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

SUBJECT : Request for Modification of CY 2021 Infrastructure Program based on General Appropriations Act (GAA)

Respectfully forwarded is the 18 May 2021 Memorandum of **Regional Director CAYAMOMBAO D. DIA**, DPWH Region IX, submitting the request for **modification** of the project funded under FY 2021 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209999000 P00551008MN					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction/Improvement of Tabawan Circumferential Road, South Ubian, Tawi-Tawi			Construction/Improvement of Tabawan Circumferential Road, South Ubian, Tawi-Tawi		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1-Construction of Concrete Road 0.0 lane km		₱ 24,750,000.00	CW-1-Construction of Concrete Road 1.850 lane km	₱ 13,335,483.78 /sq. m ₱ 26.6 m/km.	₱ 24,670,644.99
EAO			EAO		₱ 250,000.00
₱ 250,000.00			EXCESS		₱ 79,355.01
	Total:	₱ 25,000,000.00		Total:	₱ 25,000,000.00

Justification:

- Provision of physical target to determine the actual length based on the Approved POW and DUPA.
- The scope of work includes Item 200(1) Aggregates Subbase Course of 0.30 meters thick which constitutes 37.31% (₱ 9,205,191.42) and Surface Courses of 55.37% (₱ 13,659,244.42) of the total project cost.
- Also, this project is located in an Island where materials cost is extremely high due to double/triple handling cost. Aggregate subbase and surface courses are being taken from Cotabato City since the source in the Province of Tawi-Tawi is limited. The derived

Refer to C.O.

unit cost is based on approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for project modification is in order, hence approval hereof is recommended.



EMIL K. SADAIN, CESO I

Undersecretary for UPMO Operations
and Focal Person for BARMM Infrastructure

APPROVED/DISAPPROVED:



MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1B01270