



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 12, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 08 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305101246000 Project ID: P00502331MN					
OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges			OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges 212 LM.		
Piao Br. (B00454MN) along Dipolog-Sindangan-Liloy Rd			Piao Br. (B00454MN) along Dipolog-Sindangan-Liloy Rd		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Widening of Bridge: 1,805.922 square meters	80,152.96342/ square meters	₱ 144,750,000.00	CW1- Widening of Bridge: 2,023.434 square meters	₱ 71,448.83222/ Square meters	₱ 144,571,996.37
			ROW Acquisition/ 593.3454333 square meters	300.00/ Square meters	₱ 178,003.63
EAO	–	5,250,000.00	EAO		₱5,250,000.00
Total:		₱ 150,000,000.00	Total:		₱ 150,000,000.00
Justification:					
<ul style="list-style-type: none">Based on the result of actual survey and Detailed Engineering Design, the Existing Piao Bridge has a length of 212.10 meters. The widening of the said bridge has a design width of 9.54 meters, thus, increased in the Physical Target from 1,805.922 square meters to 2,023.434 square meters.<u>Inclusion of Right of Way Acquisition to compensate property owners affected structures/improvements within the said project.</u>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02236