

**OFFICE OF THE SECRETARY**

Manila

April 12, 2021

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 08 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320101106232000</b> <b>Project ID: P00522033MN</b>					
OO2: Protect Lives and Properties - Flood Management -Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			OO2: Protect Lives and Properties - Flood Management Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control Structure along Ayala River, Tulungatung Section, Zamboanga City			Construction of Flood Control Structure along Ayala River, Tulungatung Section, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 557.732 Lineal meters	₱ 108,884.5808/ Lineal meters	₱ 60,728,415.00	CW1- Construction of Flood Mitigation Structure/ 500.00 Lineal meters	₱ 121,587.9425/ Lineal meters	₱ 60,793,971.24M
EAO	—	₱ 2,202,585.00	EAO	—	₱ 2,127,788.99
			<b>Sub-total</b>		
			₱ 62,921,760.23		
			<b>Excess</b>		
			₱ 9,239.77		
<b>Total:</b>			<b>Total:</b>		
₱ 62,931,000.00			₱ 62,931,000.00		
<b>Justification:</b> <i>Use of structural concrete.</i> <ul style="list-style-type: none"><li>Based on the Approved POW and DUPA the unit cost increased since the scope of work includes reinforced concrete slope on hand-laid rock embankment which constituted to 92.91% of the total project cost, and thus, resulted to the decrease in physical target.</li><li><u>Hauling distance of 20.00 km. from the DEO to the project site</u> also contributed to the increase in cost per kilometer of the project.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

*subject to RD Certificate m.  
feasibility of cost up to 15  
very high compared to BOC-  
referenced cost cost.*  
**EUGENIO R. PIPO JR.**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:***[Signature]*  
**MARK A. VILLAR**  
SecretaryDepartment of Public Works and Highways  
Office of the Secretary

WIN1E02253