

OFFICE OF THE SECRETARY

Manila

April 12, 2021

MEMORANDUM

FOR : MARK A. VILLAR Secretary This Department

This refers to the memorandum dated 08 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA,** requesting for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			. As Modified		
	/	Project	Description		
UACS No. 310201100680000 Project ID: P00501409MN					
001: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads - Dipolog-Punta- Dansullan-S Osme±a-Zamboanga del Norte/Sur Bdry Rd - K1882 + 091 - K1885+ 153			OO1: Ensure Safe and Reliable National Road System - Networl Development - Road Widening - Primary Roads - Dipolog-Punta Dansullan-S Osme±a-Zamboanga del Norte/Sur Bdry Rd - K1882 + 220 - K1885+ 560		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CIA/1 Dood	₱ 14,473,684.21/ Lane km	₱106,150,000.00	CW1- Road Widening 6.72 lane km	P15,417,758.34 / Lane km	₽103,607,336.04
			ROW Acquisition / 9221.357 Square meters	300.00 / Square meters	₽2,766,407.20
EAO	-	₱ 3,850,000.00	EAO		₱3,626,256.76
Total: P110,000,00			/	Total:	P110,000,000.00

(POW). Inclusion of Right-of-Way Acquisition based on the result of the conducted parcellary survey to compensate affected property

owners of structures/improvements, fruit bearing trees, and crops within the width and station limit of the project. The ROW acquisition unit cost is based on the prevailing market evaluation/assessment.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ELICENIOR PIPOLIR. Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

