



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number:	IX-008
Project ID:	P00502113MN

April 12, 2021

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

This refers to the memorandum dated 08 April 2021 of DPWH Region IX Director CAYAMOMBAO D. DIA, requesting for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101155000 Project ID: P00502113MN					
001: Ensure Safe and Reliable National Road System – Network Development – Construction of Bypass and Diversion Roads			001: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Primary Roads		
Zamboanga City Diversion Road, Zamboanga City			Zamboanga City Diversion Road, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening 3.40 Lane Km.	P28,950,000.00/ Lane Km.	P 98,430,000.00	CW1- Road Widening 6.06 Lane Km.	P12,438,392.49/ Lane Km. <i>P 24.84 /km.</i>	P75,376,658.49
-	-	-	CW2- Construction of Concrete Bridge 352.026 Square meters	P65,830.5527/ Square meter <i>36 Lm.</i>	P 23,174,066.15
EAO	-	P 3,570,000.00	EAO		P 3,449,275.36
Total:		P102,000,000.00	Total:		P102,000,000.00
Justification:					
<ul style="list-style-type: none"><li>Based on the result of actual survey, Detailed Engineering Design (DED) and Approved Program of Works (POW), the physical target increased from 3.40 lane km to 6.06 lane km due to the minimal cost of Earthworks which constitutes 5.47% (P5,392,404.81) only of the total cost of project. The road design requires minimal excavation and embankment, which contributed to the decrease in cost per kilometer of the road project.</li><li>Addition of CW2 component – Construction of Concrete Bridge. The completion of Mercedes Bridge is deemed necessary, not to mention that the allocated fund is sufficient to cover the bridge completion.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPG JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR  
Secretary

2.3 mksa/LCA/AVS/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN1E02274