



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 19, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 08 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310305101245000 Project ID: P00502360MN		OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges - Limpapa Parallel Br. along Zamboanga City-Labuan-Limpapa Rd			
OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges - Limpapa Parallel Br. along Zamboanga City-Labuan-Limpapa Rd		OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges - Limpapa Parallel Br. along Zamboanga City-Labuan-Limpapa Rd			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction Parallel Bridge 1,163.88 Square meters	₱124,368,4916/ Square meters	₱144,750,000.00	CW1- Construction Parallel Bridge 867.186 Square meters	₱166,919.2076 /Square meters	₱144,750,000.00
EAO	-	₱5,250,000.00	EAO	90 Lm. 1.6 Km / Lm.	₱5,250,000.00
Justification:		Total: ₱150,000,000.00	Total: ₱150,000,000.00		
<div>25% decrease in project</div> <ul style="list-style-type: none">Based on the result of actual survey and Detailed Engineering Design the Limpapa Bridge has a length of 90.90 meters. The widening of the said bridge has a design width of 9.54 meters, thus, decreased in the Physical Target from 1,163.880 square meters to 867.186 square meters.The scope of work includes the furnishing and driving of 6 meters structural steel sheet pile and concreting of Bridge Approaches on side A and B with a total length of 519.10 lineal meters, resulted to the increase in cost per square meter of bridge.The hauling distance of 40.00 km. from the DEO to the project site also contributed to the increase in the unit cost of the project.Please see attached Justification for Modification signed by the Regional Director.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED: -

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/ERP