



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number:	IX-057
Project ID:	P00502116MN

April 20, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 16 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310204101148000 Project ID: P00502116MN		OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Bypass and Diversion Roads NRJ Lapakan-Lamisahan-Victoria By-Pass Road, Zamboanga City			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road 4.0 Lane km	₱ 24,607,500.00/ Lane km	₱98,430,000.00	CW1 - Construction of Concrete Road 5.74 Lane km	₱ 17,148,083.62 /Lane km	₱98,430,000.00
EAO	-	₱ 3,570,000.00	EAO		₱3,570,000.00
Total: ₱102,000,000.00			Total: ₱102,000,000.00		
<b>Justification:</b> <ul style="list-style-type: none"><li>Based on the result of actual survey, Detailed Engineering Design (DED) and Approved Program of Works (POW), the physical target increased from 4,000 lane km to 5,740 lane km due to the minimal cost of Earthworks which constitutes 19.51% (₱ 19,207,488.64) only of the total project cost:</li><li>Furthermore, the road design requires minimal excavation and embankment that contributed to the decrease in cost per kilometer of the road project.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EOGENIO K. PIPO JR.**  
Underscretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 mksa/LCA/AVS/ERP

