



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

April 15, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 30 March 2021 of **DPWH Region XI OIC-Regional Director REY PETER B. GILLE, DM**, relative to the Memorandum dated 26 March 2021 of District Engineer Jane D. Calinghog, Davao Oriental 2nd District Engineering Office requesting for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204581000 Project ID: P00550931MN Local Program – Local Roads and Bridges – Local Roads – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting/Improvement of Road, Barangay Ilangay, Lupon, Davao Oriental			Local Program – Local Roads and Bridges – Local Roads – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting/Improvement of Road, Barangay Ilangay, Lupon, Davao Oriental		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Concreting of Concrete Road 0.200 lane Km	P 9,800,000.00 /lane Km	P 1,960,000.00	CW1- Concreting of Concrete Road 0.312 lane Km	P 6,282,051.00 /lane Km	P 1,960,000.00
EAO	-	P 40,000.00	EAO	P 12.4 n/k	P 40,000.00
Total:		P2,000,000.00	Total:		P2,000,000.00
Justification: Increase in physical target from 0.200 lane km to 0.312 lane km with decrease in unit cost due to the following: <ul style="list-style-type: none">Road traverses along a very flat terrain;Also, design is on-grade, hence, project requires minimal earthworks (cut/fill) only to conform with the DPWH Design Guidelines and Standards (Horizontal and Vertical Alignment and Road Width), as such, decrease in unit cost, correspondingly, increase in physical target; andProject includes construction of drainage structures with pipe culverts (RCPC) of 910mm dia.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 ECL/LCA/AVS/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02459