



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 12, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 08 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300211100199000 Project ID: P00533090MN CSSP: Convergence and Special Support Program - SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) as per R.A. 11239 – Repair/Maintenance National Roads and Bridges, Painting/Repainting of Centerline and Edge Line along: Dipolog-Orquieta Rd (K1795+(-437)-K1829+543 Intermittent Section); Dipolog-Punta-Dansullan Sergio Osmena Road (K1857+(-1123)-K1893+775 Intermittent Section); Rizal-Dakak-Dapitan Coastal Loop Road (K1798+(-893)-K1868+881 Intermittent Section); Dipolog-Polanco-Pinan Jct Oroq Road (K1810+(-471)-K1828+800 Intermittent Section); Pinan-Mutia Rd (K1817+000-K1830+000); Jct. Polo-Dapitan Park Road (K1825+(-305) -K1829+000 Intermittent Section); Dipolog-Polanco-Macleodes Rd. (K1828+(-220)-K1848+952 Intermittent Section); Jct. Polo-Pulauan Port Road (K1827+(-320)-K1828+438 Intermittent Section)			 CSSP: Convergence and Special Support Program - SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) as per R.A. 11239 – Repair/Maintenance National Roads and Bridges, Painting/Repainting of Centerline and Edge Line along: Dipolog-Orquieta Rd (K1795+(-437)-K1829+543 Intermittent Section); Dipolog-Punta-Dansullan Sergio Osmena Road (K1857+(-1123)-K1893+775 Intermittent Section); Rizal-Dakak-Dapitan Coastal Loop Road (K1798+(-893)-K1868+881 Intermittent Section); Dipolog-Polanco-Pinan Jct Oroq Road (K1810+(-471)-K1828+800 Intermittent Section); Pinan-Mutia Rd (K1817+000-K1830+000); Jct. Polo-Dapitan Park Road (K1825+(-305) -K1829+000 Intermittent Section); Dipolog-Polanco-Macleodes Rd. (K1828+(-220)-K1848+952 Intermittent Section); Jct. Polo-Pulauan Port Road (K1827+(-320)-K1828+438 Intermittent Section)		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Safety: Pavement Markings/ 0.00 Lane km	-	₱ 44,390,000.00	CW1- Road Safety: Pavement Markings/ 408.316 Lane km	₱ 108,775.0916/ Lane km	₱ 44,414,610.32
EAO	–	₱ 1,610,000.00	EAO		₱ 1,554,511.36
			Sub-total		₱ 45,969,121.68
			Excess		₱ 30,878.32
Total:		₱ 46,000,000.00	Total:		₱ 46,000,000.00

Ref
CO

Justification:


- Quantification/Provision of Physical Target to determine the actual length based the result of the preliminary detailed engineering activities.
- The road design includes miscellaneous structures such as 40,900 square meters of Item 612(1) reflectorized thermoplastic pavements markings (white) and 5,000 square meters of Item 612(2) reflectorized thermoplastic pavements markings (Yellow) which constitutes 98.29% (P 43,652,975.59) of the total project cost.
- The project covers the painting/repainting of centreline and edge line of 8 National Roads under Zamboanga del Norte 1st Legislative District namely: (1) Dipolog-Orquieta Rd; (2) Dipolog-Punta-Dansullan Sergio Osmena Road; (3) Rizal-Dakak-Dapitan Coastal Loop Road; (4) Dipolog-Polanco-Pinan Jct Oroq Road; (5) Pinan-Mutia Rd; (6) Jct. Polo-Dapitan Park Road; (7) Dipolog-Polanco-Macleodes Rd.; (8) Jct. Polo-Pulauan Port Road.
- The derived unit cost is based on approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).
- Please see attached Justification for Modification signed by the Regional Director.

Memo dtd 6/24/11 to the Cat Assembly

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIPO JR.
 Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:



MARK A. VILLAR
 Secretary

2.3 mksa/LCA/AVS/ERP

Department of Public Works and Highways
 Office of the Secretary



WIN1E02530