



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Reference Number:	XI-074
Project ID:	P00549734MN

April 15, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 30 March 2021 of **DPWH Region XI OIC-Regional Director REY PETER B. GILLE, DM**, relative to the Memorandum dated 26 March 2021 of District Engineer Jane Cainghog, Davao Oriental 2nd District Engineering Office requesting for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300104225868000 Project ID: P00549734MN Local Program – Buildings And Other Structures – Multipurpose / Facilities – Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Tibanan, Governor Generoso, Davao Oriental			Local Program – Buildings And Other Structures – Multipurpose / Facilities – Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Tibanban , Governor Generoso, Davao Oriental		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Multi Purpose Building 1 Building	₱ 9,900,000.00 /Building	₱ 9,900,000.00	CW1- Construction of Multi Purpose Building 2 Buildings	₱ 4,950,000.00 /Building	₱ 9,900,000.00
EAO	-	₱ 100,000.00	EAO	-	₱ 100,000.00
Total:		₱10,000,000.00	Total:		₱10,000,000.00
Justification: <ul style="list-style-type: none">• Typographical error in the project title/name (from Tibanan, Governor Generoso to Tibanban, Governor Generoso) since there is no Barangay Tibanan registered under the Municipality of Governor Generoso. Attached is a Certification from concerned LGU.• Increase in physical target from 1 Building to 2 Buildings in order to include Construction of Public Terminal instead of Public Market only since both buildings are the original proposal of concerned LGU based on their strategic plan. Also, the given allocation is sufficient to cover additional construction of public terminal.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao


APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.3 ECL/LCA/AVS/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02538