

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IX
Veterans Avenue Extension, Tetuan, Zamboanga City

Reference Number:	IX-002
Project ID:	P00522043 MN

April 12, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 08 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original		Project Description			As Modified	
UACS No. 320101106242000 Project ID: P00522043MN		OO2: Protect Lives and Properties – Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure with Esplanade at Limpapa River, Zamboanga City-Labuan-Limpapa Road (Limpapa Br. Section)			OO2: Protect Lives and Properties – Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure with Esplanade at Limpapa River, Zamboanga City-Labuan-Limpapa Road (Limpapa Br. Section)	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost	
CW1- Construction of Flood Mitigation Structure 886,260 Lineal meters	₱ 108,884.526/ Lineal meters	₱ 96,500,000.00	CW1- Construction of Flood Mitigation Structure 259.79 Lineal meters	₱ 371,909.4557 Lineal meter	₱ 96,618,357.49	
EA0	-	₱ 3,500,000.00	EA0		₱ 3,381,642.51	
Total: ₱100,000,000.00			Total: ₱100,000,000.00			

Justification:

- Based on the Approved POW and DUPA, the physical target decreased from 886,260 Lineal meters to 259.79 Lineal meters, since the scope of work includes Flood Control and Drainage which involves huge volume of Item 1702(1) Structure Excavation and Item 1704(4) Gravel Fill which constituted 38.73% of 37,424,619.88) of the total project cost. The design also includes the furnishing and driving of structural steel sheet pile of 6 meters with a width of 0.40 meter.
- With reference to the Memorandum of Director Aristarco M. Doroy, Bureau of Construction, the unit cost is high due to the provision of adequate drainage and slope protection structures which accounts to 39.29% of the total project cost. Hence, it is still considered reasonable as the unit cost of the items of work involved are within the range of the prevailing cost of the department.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIPOL JR.

Undersecretary for Regional Operations in Mindanao

APPROVED /DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1E02705

2.3 mksa/LCA/AVS/ERP