



May 25, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 10, 2021 of **DPWH Region XI OIC - Director REY PETER B. GILLE**, endorsing the request of **District Engineer RICHARD A. RAGASA**, Davao City DEO, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117210288000 Project ID: P00551297MN					
Local Program – Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program – Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction/Upgrading of Road (Raising of Grade), Barangay 21-C, Davao City			Construction/Upgrading of Road (Raising of Grade), Barangay 21-C, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 0.30 lane km	₱ 9,900,000.00/ lane km	₱ 2,970,000.00	CW1- Reconstruction to Concrete Pavement 0.686 lane km	₱ 4,329,446.06/ lane km	₱ 2,970,000.00
EAO	-	₱ 30,000.00	EAO	₱ 8.6 m/km	₱ 30,000.00
Total:		₱ 3,000,000.00	Total:		₱ 3,000,000.00
Justification: Increase in physical target from 0.300 lane km to 0.686 lane km due to the following:					
<ul style="list-style-type: none">Road is already existing with lined canal, however, it needs raising of roadway elevation to prevent flooding especially during heavy down pour. This will involve crack and seat with varying widths from 0.6m to 6m to all 15 sites, hence, change in type of work into "Reconstruction to Concrete Pavement".With said type of work, it only requires leveling course, hence, decrease in unit cost. As such, the project also covers other sections which need reconstruction.Design uses 0.200m thick and 0.230m thick of Portland Cement Concrete Pavement (PCCP), 14-day concrete curing, and includes adjusting manholes' elevation to avoid uneven grade line for road safety purposes.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN1E02764