



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	IVB - 015
Project ID:	P00516137LZ

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 18 March 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100582000 ✓ Project ID: P00516137LZ ✓ OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Calapan South Rd - K0001 + 850 - K0002 + 687 , K0022 + 438 - K0025 + 117 , K0039 + 048 - K0039 + 698 , K0048 + 480 - K0050 + 765			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Calapan South Rd - K0001 + 850 - K0002 + 698 , K0022 + 438 - K0024 + 778 , K0039 + 048 - K0040 + 583 , K0048 + 480 - K0050 + 750		
Physical Target	Unit Cost (P`000)	Allocation (P`000)	Physical Target	Unit Cost (P`000)	Estimated Cost (P`000)
CW1- Preventive Maintenance of Road: Asphalt Overlay : 13.124 Lane Km	₱ 7,853.90 / Lane Km	₱ 103,074.545	CW1- Preventive Maintenance of Road: Asphalt Overlay : 13.884 Lane Km	₱ 7,423.98 / Lane Km <i>₱ 14.8 M/km</i>	₱ 103,074.545
EAO	-	₱ 3,738.455	EAO	-	₱ 3,738.455
Total:		₱ 106,813.00	Total:		₱ 106,813.00
Justification:					
1. Modification is necessary due to change in station limits from K0001 + 850 - K0002 + 687 , K0022 + 438 - K0025 + 117 , K0039 + 048 - K0039 + 698 , K0048 + 480 - K0050 + 765 to K0001 + 850 - K0002 + 698 , K0022 + 438 - K0024 + 778 , K0039 + 048 - K0040 + 583 , K0048 + 480 - K0050 + 750 , resulting to an increase in physical target from 13.124 to 13.884 meter due to following reasons:					
• To fully utilize fund allocation					
• To avoid gap and overlapping					
2. Unit cost presented is within the allowable range set by this department.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary