



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: XI-059

Project ID: P00550496MN

April 22, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 April 2021 of **DPWH Region XI OIC-Director REY PETER B. GILLE**, endorsing the request of **District Engineer RICHARD A. RAGASA**, **Davao City District Engineering Office**, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300109201089000 Project ID: P00550496MN					
Local Program - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program			Local Program - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program		
Improvement of Drainage Structure, Barangay 2-A, Davao City			Improvement of Drainage Structure, Barangay 2-A, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Rehabilitation / Major Repair of Drainage Structure / 177,000 lm	P 19,576.27/ lm	P 3,465,000	CW1 - Rehabilitation / Major Repair of Drainage Structure / 218.00 lm	P 15,894.50/ lm	P 3,465,000
EAO	-	P 35,000	EAO	-	P 35,000
Total: P 3,500,000			Total: P 3,500,000		

Justification:

Increase in physical target from 177 lineal meters to 218 lineal meters with decrease in unit cost due to the following:

- The design requires 0.8 x 0.8 meter (199 meters in length) and 0.6 x 0.6 meter (19 meters in length) CHB rectangular lined canal to widen and deepen the existing lined canal in order to alleviate flooding in the area;
- This includes steel grating cover for the lined canal instead of concrete cover, hence, with lesser unit cost; and
- Project also requires minimal earthworks only, as such, the project length is extended to address sections of the road which needs drainage improvement.

1 Cent of Cost Reduction is achieved by not RD-agreed.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO D. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1G02941