



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **XI-136**
Project ID: **P00551276MN**

April 28, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 April 2021 of DPWH Region XI OIC-Director REY PETER B. GILLE endorsing the request of District Engineer DANIEL A. JARAVATA, Compostela Valley District Engineering Office, for the approval of Modification of the hereunder project covered by CY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117210267000 Project ID : P00551276MN					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction of Road, Brgy. Pangibiran, Mabini, Davao de Oro			Construction of Road, Brgy. Pangibiran, Mabini, Davao de Oro		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CWI - Construction of Concrete Road/ 0.900 lane km	₱ 11,000,000.00/ lane km	₱ 9,900,000.00	CWI - Construction of Concrete Road/ 1.264 lane km	₱ 7,832,278.48/ lane km <i>₱ 15.6 m/k.</i>	₱ 9,900,000.00
EAO	-	₱ 100,000.00	EAO	-	₱ 100,000.00
Total ₱ 10,000,000.00			Total ₱ 10,000,000.00		
Justification: <i>46% decrease in target</i> Increase in the physical target from 0.900 lane km to 1.264 lane km and lower unit cost due to the following: - The road runs on a flat terrain which requires lesser earthworks (common excavation) as per actual site - Design of road is mostly on-grade, hence, requires minimal correction on vertical alignment; - The existing road has wide carriageway with width up to 7.00 meters, hence, do not require voluminous side cuts on most portions of the project; and - Drainage works includes installation of RCPC (910 mm dia.), concrete box culvert, removal of trees and removal of actual structures/obstruction (concrete) and other miscellaneous structures such as application of reflectorized thermoplastic pavement markings (white).					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

[Signature]
EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

[Signature]
MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN1G02948