



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

April 12, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 08 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2021 GAA, to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
UACS No. 320101106244000 Project ID: P00522045MN			
002: Protect Lives and Properties - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	002: Protect Lives and Properties - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Labason Flood Control at Antonino, Labason, Zamboanga Del Norte (Upstream)Package 2	Construction of Labason Flood Control at Antonino, Labason, Zamboanga Del Norte (Upstream)Package 2		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
CW1- Construction of Flood Mitigation Structure 0.00	-	₱ 101,325,000.00	CW1- Construction of Flood Mitigation Structure 440.0 ln.m
EAO	-	₱ 3,675,000.00	ROW Acquisition/ 830.0003 sq. m
			₱ 300.00 /square meter
			₱ 99,375,999.91
			₱ 249,000.09
			₱ 3,675,000.00
			₱ 103,000,000.00
			₱ 1,700,000.00
			₱ 105,000,000.00
			Subtotal
			Excess
			Total:
			₱ 105,000,000.00

Use of Structural Openings to CW-1. One is seen before C.A.

Justification:

- Provision of Physical Target to determine the actual length based on the Approved POW and DUPA.
- The scope of work includes the furnishing and driving of structural steel sheet pile of 6 meters with a width of 0.40 meters which constituted 45.88% (₱ 45,591,334.58) of the total project cost.
- Inclusion of Right-of-Way Acquisition based on the result of the conducted parcellary survey to compensate affected property owners of structures/improvements within the width and station limit of the project.
- The amount allotted for the acquisition of Right-of-Way will be specifically utilized for the compensation of affected structures/improvements, and trees/vegetations.
- The unit cost of ROW is based on the conducted field validation and prevailing market values.

RO Cert. of Cost Numbers is attached.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIIPO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1G02958

2.3 mksa/LCA/AVS/ERP