



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY

Manila

Reference Number:	IX-144
Project ID:	P00502346MN

May 24, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 18 May 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2021 GAA, to wit:

As per GAA/Original		Project Description		As Modified	
UACS No. 310306100188000 Project ID: P00502346MN		OO1: Ensure Safe and Reliable National Road System Bridge - Construction of New Bridges		OO1: Ensure Safe and Reliable National Road System Bridge - Construction of New Bridges	
Liba Br. along Sindangan-Bayog-Lakewood Rd		Liba Br. along Sindangan-Bayog-Lakewood Rd			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Bridge 1,144.8 sq.m	₱ 118,011.88/ Square meters	₱135,100,000.00	CW1 - Construction of Concrete Bridge 867.186 sq.m	<i>90 meters</i> ₱155,590.535/ Square meters	₱134,925,933.97
EAO	-	₱ 4,900,000.00	EAO	-	₱4,900,000.00
Total:		₱140,000,000.00	EXCESS	<i>Refer to C.O.</i>	₱ 174,066.03
Total:		₱140,000,000.00	Total:		₱140,000,000.00

Justification:

- Decrease in Physical Target/ Increase in unit cost.
- Based on the result of actual survey and Detailed Engineering Design the Liba Bridge has a length of 90.90 meters and design width of 9.54 meters, resulting to 867.186 square meters.
- The scope of work includes furnishing of 12 meters structural steel sheet pile for scour protection and cofferdam, and driving of 6 meters structural steel sheet pile with a width of 0.40 meters.
- Also, it involves concreting of Bridge Approaches on side A and B with a total length of 366.10 lineal meters.
- Please see attached Justification for Modification signed by the Regional Director.

EUGENIO R. PIPÓ JR.
 Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

Department of Public Works and Highways
 Office of the Secretary

 WIN1G02982